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ESTIMATE RUN 08/16/2018

ESTIMATE SUMMARY 19:48:47

CONTID: C21225         ESTIMATE NO: 0008 PROG 2005

PCN: 21225-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: 32ND TO 44TH RESURFACING PERCENT TIME:

PROJECT NO: STA0703-437                   

I-70: 32ND TO 44TH RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,830,546.63 PARTICIPATING $ $ 356,511.05

AWARD PROJECT AMT: 4,665,993.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,739.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.00

WORK DAYS

WORK DAYS

51.79%

2,811,022.61

356,511.05

356,511.05

353,771.25

$

$

$

$

3,019,524.02

0.00

3,019,524.02

22,710.30

3,042,234.32

-69,989.91

0.00

2,972,244.41

0.00

AMOUNT DUE 2,972,244.41 353,771.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 353,771.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

99.0 TIME ALLOW: 150

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/12/2017

08/13/2017

07/28/2018

06/01/2017

06/09/2017

07/10/2017

07/12/2017
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

300.000

EACH

6.50000

0010 Removal of Curb and Gutter 0.000

43.000

202-00203  
 

2,150.0043.000

2,150.00

60.000

LF  

50.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

65,137.000

202-00240  
 

84,678.1065,137.000

84,678.10

102,943.000

SY  

1.30000

0020 *Removal of Luminaire 7.000

0.000

202-00750  
 

3,640.007.000

0.00

20.000

EACH

520.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

33.000

EACH

110.00000

0030 *Removal of Sign Panel 4.000

0.000

202-00821  
 

4,400.004.000

0.00

15.000

EACH

1,100.00000

0035 *Removal of Guardrail Type 3 1,931.250

875.000

202-01130  
 

16,837.502,806.250

5,250.00

4,400.000

LF  

6.00000

0040 *Removal of End Anchorage 9.000

0.000

202-01300  
 

1,890.009.000

0.00

19.000

EACH

210.00000

0045 *Clean Culvert 8.000

0.000

202-04002  
 

19,200.008.000

0.00

10.000

EACH

2,400.00000

0050 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

240.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

16.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 110.000

0.000

208-00035  
 

2,970.00110.000

0.00

110.000

LF  

27.00000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

6,200.001.000

0.00

2.000

EACH

6,200.00000

0070 *Storm Drain Inlet Protection (Type II) 18.000

0.000

208-00052  
 

1,980.0018.000

0.00

18.000

LF  

110.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

110.00000

0085 *Sweeping (Sediment Removal) 33.000

0.000

208-00106  
 

7,260.0033.000

0.00

33.000

HOUR

220.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

110.00000

0095 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

150.000

DAY 

45.00000

0100 *Modify Guardrail (31inch MGS) 3,318.750

168.750

210-04030  
 

17,437.503,487.500

843.75

5,256.000

LF  

5.00000

0105 *Wildlife Biologist 28.500

0.000

240-00000  
 

2,850.0028.500

0.00

60.000

HOUR

100.00000

0110 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

60.000

HOUR

96.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 44.440

0.000

403-00720  
 

14,220.8044.440

0.00

44.440

TON 

320.00000

0120 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

504.000

403-09221  
 

60,480.00504.000

60,480.00

11,424.000

TON 

120.00000

0125 *Emulsified Asphalt (Slow-Setting) 281.300

232.200

411-10255  
 

3,594.50513.500

1,625.40

6,346.000

GAL 

7.00000

0130 *Guardrail Type 3 (6-3 Post Spacing) 1,931.250

875.000

606-00301  
 

95,412.502,806.250

29,750.00

8,400.000

LF  

34.00000

0135 *End Anchorage Type 3D (31inch MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0140 *Transition Type 3G (31inch MGS) 4.000

1.000

606-01370  
 

10,000.005.000

2,000.00

7.000

EACH

2,000.00000

0145 *Transition Type 3H (31inch MGS) 3.000

0.000

606-01380  
 

4,200.003.000

0.00

4.000

EACH

1,400.00000

0150 *End Anchorage (Flared) (31inch MGS) 2.000

0.000

606-02005  
 

5,000.002.000

0.00

6.000

EACH

2,500.00000

0155 Curb and Gutter Type 2 (Section II-M) (Fast Track) 0.000

43.000

609-31025  
 

2,236.0043.000

2,236.00

60.000

LF  

52.00000

0160 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

150.000

EACH

25.00000

0165 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

28.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

75.000

EACH

32.00000

0175 *Reflector (Type-3) 48.000

0.000

612-00050  
 

480.0048.000

0.00

100.000

EACH

10.00000

0180 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

13.000

EACH

21.00000

0185 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

42.000

SF  

21.00000

0190 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

657.000

SF  

27.00000

0195 *Sign Panel (Class III) 768.000

0.000

614-00013  
 

24,576.00768.000

0.00

3,368.000

SF  

32.00000

0200 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

56.000

LF  

100.00000

0205 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

37.000

LF  

97.00000

0210 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

40.000

EACH

500.00000

0215 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0220 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

2.000

EACH

2,600.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

2.000

EACH

7,800.00000

0230 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0235 Mobilization 0.933

0.000

626-00000  
 

421,342.800.933

0.00

1.000

L S 

451,600.00000

0240 *Public Information Services (Tier III) 0.835

0.000

626-01103  
 

17,702.000.835

0.00

1.000

L S 

21,200.00000

0245 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

125.000

GAL 

100.00000

0250 *Pavement Marking Paint (Waterborne) 44.400

215.700

627-00011  
 

12,484.80260.100

10,353.60

505.000

GAL 

48.00000

0255 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,918.000

SF  

14.00000

0260 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

117.000

SF  

19.00000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

210.000

SF  

12.00000

0270 *Flagging 823.500

0.000

630-00000  
 

18,117.00823.500

0.00

1,024.000

HOUR

22.00000

0275 *Uniformed Traffic Control 1,619.000

256.500

630-00003  
 

170,670.501,875.500

23,341.50

2,219.000

HOUR

91.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Uniformed Traffic Control (Vehicle) 1,619.000

256.500

630-00006  
 

39,385.501,875.500

5,386.50

2,219.000

HOUR

21.00000

0285 *Traffic Control Inspection 54.000

8.000

630-00007  
 

13,020.0062.000

1,680.00

78.000

DAY 

210.00000

0290 *Traffic Control Management 121.000

15.000

630-00012  
 

72,080.00136.000

7,950.00

196.000

DAY 

530.00000

0295 *Barricade (Type 3 M-B) (Temporary) 1.500

0.000

630-80336  
 

405.001.500

0.00

6.000

EACH

270.00000

0300 *Construction Traffic Sign (Panel Size A) 3.500

0.000

630-80341  
 

206.503.500

0.00

45.000

EACH

59.00000

0305 *Construction Traffic Sign (Panel Size B) 37.000

0.000

630-80342  
 

8,140.0037.000

0.00

93.000

EACH

220.00000

0310 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

1,540.007.000

0.00

14.000

EACH

220.00000

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

3,200.002.000

0.00

4.000

EACH

1,600.00000

0320 *Portable Message Sign Panel 228.000

13.000

630-80359  
 

14,219.00241.000

767.00

241.000

DAY 

59.00000

0325 *Drum Channelizing Device 50.000

0.000

630-80360  
 

4,000.0050.000

0.00

100.000

EACH

80.00000

0330 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

80.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 100.000

0.000

630-80380  
 

1,300.00100.000

0.00

500.000

EACH

13.00000

0340 *Mobile Attenuator 119.000

16.000

630-85041  
 

71,550.00135.000

8,480.00

135.000

DAY 

530.00000

0345 Night Work Lighting 0.865

0.000

632-00000  
 

125,425.000.865

0.00

1.000

L S 

145,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

198,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0375 F/A On-The-Job Trainee 285.000

0.000

700-70023  
 

285.00285.000

0.00

640.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

12,000.000

F A 

1.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 1,386,766.00246,971.853,942,432.70CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0400 *Removal of Asphalt Mat (Planing) 5,527.100

0.000

202-00240  
 

7,185.235,527.100

0.00

5,600.000

SY  

1.30000

0405 *Removal of Asphalt Mat (Planing) (Special) 8,907.400

0.000

202-00246  
 

115,796.208,907.400

0.00

8,915.000

SY  

13.00000

0410 Removal of Portions of Present Structure (Class 2) 1,872.160

0.000

202-00453  
 

524,204.801,872.160

0.00

1,872.160

SY  

280.00000

0415 Removal of Portions of Present Structure (Class 3) 52.760

0.000

202-00460  
 

58,036.0052.760

0.00

53.000

SY  

1,100.00000

0420 Removal of Expansion Device 93.750

0.000

202-00504  
 

10,312.5093.750

0.00

349.000

LF  

110.00000

0425 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

60.000

LF  

6.00000

0430 Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

2.000

SY  

11,900.00000

0435 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

342.000

TON 

120.00000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0440 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,301.920

577.440

403-34841  
 

263,110.401,879.360

80,841.60

1,879.360

TON 

140.00000

0445 *Waterproofing (Membrane) 7,229.110

1,793.600

515-00120  
 

144,363.369,022.710

28,697.60

9,022.710

SY  

16.00000

0450 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

255.000

LF  

480.00000

0450 MATERIAL ALLOWANCE Bridge Expanssion Device (0-4 Inch) 255.000

0.000

22,710.30255.000

0.00LF  

89.06000

0455 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,158.000

LF  

20.00000

0460 Concrete (Patching) 168.030

0.000

601-06100  
 

302,454.00168.030

0.00

168.030

CY  

1,800.00000

0465 Galvanic Anodes 2,433.000

0.000

601-51005  
 

51,093.002,433.000

0.00

3,000.000

EACH

21.00000

0470 Reinforcing Steel 1,566.100

0.000

602-00000  
 

2,505.761,566.100

0.00

2,000.000

LB  

1.60000

0475 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,922.000

LB  

1.80000

0495 Rem Conc Pvmt (Planing) 1,578.400

0.000

202-00215  
 

21,497.811,578.400

0.00

1,578.400

SY  

13.62000
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PCN: 21225-BID    ESTIMATE RUN 08/16/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:48:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0500 Added Item (Hour)/ Overhang Chipping 8.000

0.000

900-00010  
 

3,598.968.000

0.00

8.000

HOUR

449.87000

CAT 1,526,868.32109,539.201,759,513.93CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Special) 1.000

0.000

620-00005  
 

87,900.001.000

0.00

1.000

EACH

87,900.00000

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

37,900.001.000

0.00

1.000

EACH

37,900.00000

0490 Sanitary Facility 1.000

0.000

620-00020  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

CAT 128,600.000.00128,600.00CURRENT AMT0400 $ $ $

$ 3,042,234.32356,511.05$5,830,546.63$CURRENT AMTPROJECT TOTAL


